



**Crack Seal Phasing Plan**  
— Phase 2 Nightwork (1 night) July 20th  
— Phase 3 Daywork (1 day) July 26th



Note: Work is weather dependant, dates subject to change.