



Crack Seal Phasing Plan

- Phase 1 Nightwork (1 night) 7/20
- Phase 2 nightwork (1 night) 7/21

Note: Work is weather dependant, dates subject to change.



Revised: 7/20/2021